

Checkpoint Prep Form

ENT208TC INDUSTRY READINESS

CHECKPOINT ☒ 1 ☐ 2

Pathfinder Checkpoint

SESSION ☐ 1 ☐ 2 ☐ 3 ☐ 4TEAM Group16-WanderDATE 25/4/2026PATHFINDER Victor Perez

PART A — STUDENT PREP complete at least 24 hours before your checkpoint and send to your pathfinder

SPRINT STATUS ☐ ☒ On track ☐ ☐ At risk ☐ ☐ In crisis

TEAM MEMBER

WHAT I CONTRIBUTED THIS SPRINT

Yingzhen Hu	From early idea discussions to later sprint coordination, coding support, and Dev Log updates, I consistently contributed to team coordination, task progression, and overall progress tracking, while also helping organise checkpoint materials and connect key tasks.
Zihan Ye	From early idea development to later front-end refinement, prototype organisation, and coding work, I consistently focused on improving core page design and presentation materials, while also contributing to checkpoint writing and related technical content.
Kaize Chen	From early direction analysis to later work on user stories, acceptance criteria, and validation, I consistently contributed to clarifying project logic and mainly took responsibility for preparing, running, and documenting user validation.
Jianuo Li	From early documentation and technical discussions to later Figma support, technical content organisation, and the initial drafting of the technical report, I consistently contributed to linking technology, prototype, and documentation.
Luxin Zhang	From the Project Brief to ongoing updates of the PRD, Technical Documentation, and the initial technical report, I mainly focused on documentation structure, logic integration, and explaining the current implementation status.
Juyang Wang	From organising ideas and user pain points to later supporting system architecture explanation and prototype refinement, I consistently helped connect design, technical explanation, and structural organisation.
Jiyuan Teng	From direction screening and user research to revising user stories, adjusting acceptance criteria, and supporting later testing, I consistently reviewed the project from a user-needs perspective.
Wenxuan Zhang	From feature prioritisation discussions to later progress tracking, blocker identification, and validation findings, I mainly focused on documenting project progress and monitoring key issues.

ONE SENTENCE — WHY

From Week 1 to Week 8, the team made steady progress from problem exploration and structured planning to prototyping and initial validation. We have already begun user validation, and back-end data integration is now gradually starting, which keeps the project overall on track despite some remaining challenges in testing and iteration.

CURRENT BLOCKER name the specific problem, not "it's hard"

Our current blocker is that the system can already generate route options for general user needs, but when users present more specific or challenging planning requirements, the underlying planning logic is still difficult to adjust further. In other words, the issue is no longer whether the product can produce a plan at all, but whether it can handle more demanding cases in a flexible and reliable way.

For example, the current system can return route plans, but for more complex requests — such as plans that require tighter time matching, stronger coordination between multiple constraints, or a more realistic and complete travel flow — the underlying logic does not always respond well. These are not problems that can be solved simply through interface adjustments, because they are tied to deeper issues in route-planning logic, time allocation, and how different variables are balanced within the system.

As a result, the real challenge at this stage is deciding how far we should continue refining these deeper logic-level issues before Demo Day, especially when some user feedback can be addressed quickly through iteration, while other feedback points to limitations that would require much more fundamental changes to the planning mechanism.

OUR ONE QUESTION FOR THE PATHFINDER

At this stage, when the product already works for general use cases but struggles with more demanding planning requests, how should we decide the boundary between "good enough for Demo Day" and "worth continuing to refine"? Should we focus on making the common cases more stable, rather than trying to solve every complex planning scenario?

LIVE WORK LINK GitHub repo / Figma / working app URL

<https://github.com/iliufe/Wander>

[Report Issue](#)

PART B — PATHFINDER NOTES fill in during the session

MEMBERS PRESENT

Names of team members who attended

☐

Evidence shown for the team

NOTE WHERE EVIDENCE LIVES (DEV LOG ENTRY / GITHUB / KANBAN)

OBSERVATIONS / NOTES

OVERALL ASSESSMENT

☐ ☒ Good progress ☐ ☒ Some concerns ☐ ☒ Action needed

ACTIONS AGREED

PATHFINDER SIGNATURE

DATE SIGNED

 *Pathfinder: scan or photo this form and share with the team within 24 hours.*

Team: raise any concerns with your pathfinder within 3 working days.

This site uses anonymous analytics (Microsoft Clarity) to improve course content. No personal data is collected.

 3 min read