

Checkpoint Prep Form

ENT208TC INDUSTRY READINESS

CHECKPOINT ☒ 1 ☐ 2

Pathfinder Checkpoint

SESSION ☐ 1 ☐ 2 ☐ 3 ☐ 4TEAM Group16-WanderDATE 07/04/2026PATHFINDER Victor Perez**PART A — STUDENT PREP** complete at least 24 hours before your checkpoint and send to your pathfinderSPRINT STATUS ☐ ☒ On track ☐ ☐ At risk ☐ ☐ In crisis**TEAM MEMBER****WHAT I CONTRIBUTED THIS SPRINT**

Yingzhen Hu	Organised brainstorming and supported direction evaluation in early stages; later led role assignment and sprint planning. Tracked Kanban progress, coordinated development, and maintained the Dev Log.
Zihan Ye	Participated in early brainstorming; later focused on front-end page development and refinement. Improved UI details, adjusted interfaces based on implementation, and supported documentation and GitHub updates.
Kaize Chen	Analysed project directions early and helped identify a feasible path; later wrote and refined user stories. Broke down Must-have features into tasks and maintained the Kanban board.
Jianuo Li	Participated in early discussions and organised ideas and user pain points. Later created and refined Figma designs, and improved core page structures to support implementation.
Luxin Zhang	Contributed to Project Brief writing and improved overall structure. Continuously updated the PRD by integrating user stories and feature logic, and refined documentation.
Juyang Wang	Participated in early discussions and supported documentation. Later contributed to PRD structure and technical planning, and supported Figma design and PRD updates.
Jiyuan Teng	Participated in idea screening early and focused on user research and validation. Refined user stories from a user perspective and supported preparation for user testing.
Wenxuan Zhang	Participated in early discussions and direction selection; later contributed to feature prioritisation and planning. Supported progress tracking and documented key decisions.

ONE SENTENCE — WHY

From Week 1 to Week 5, the team progressed steadily according to the planned timeline, moving from early exploration and idea convergence to problem definition, structured planning, and execution preparation. Key milestones—including defining the project direction, conducting user research and competitor analysis, completing MoSCoW prioritisation, setting up the PRD and Kanban board, and developing user stories with acceptance criteria—were achieved on schedule, ensuring a clear and executable project trajectory.

CURRENT BLOCKER name the specific problem, not "it's hard"

Our current blocker is defining acceptance criteria that are both specific enough to guide development and realistic within our project constraints. At the moment, some of our criteria remain too vague or subjective (e.g. "the route should be reasonable" or "the feature should be easy to use"), which makes it difficult to clearly determine what needs to be built and when a feature can be considered complete.

This issue becomes more complex due to our reliance on map-based routing and location data. Our product requires integration with mapping services and nearby place information, which typically depend on external APIs. Initially, we planned to use the Gaode (Amap) API, but we found that the cost is relatively high for our project. As a result, we explored open-source or local alternatives, but these solutions often provide lower accuracy and less reliable data.

This creates a trade-off that directly affects our acceptance criteria. If we rely on lower-accuracy data, it becomes difficult to define what counts as a "correct" or "useful" route. At the same time, fully integrating a paid API may not be feasible within our budget and project scope. As a result, we are currently facing uncertainty in defining realistic and testable standards for route generation and overall system performance.

OUR ONE QUESTION FOR THE PATHFINDER

Given our project constraints, how should we balance feasibility and accuracy when defining acceptance criteria for features that depend on external APIs (such as map routing and location data)?

More specifically, for a prototype at this stage, is it acceptable to use simplified or lower-accuracy data sources, and define success based on basic functionality (e.g. generating a visible route), rather than the quality or precision of the output? Or should we aim to meet a higher standard of accuracy even if it increases technical complexity and cost?

LIVE WORK LINK GitHub repo / Figma / working app URL<https://github.com/iliufe/Wander>**Report Issue****PART B — PATHFINDER NOTES** fill in during the session

MEMBERS PRESENT

Names of team members who attended

☐

Evidence shown for the team

NOTE WHERE EVIDENCE LIVES (DEV LOG ENTRY / GITHUB / KANBAN)

OBSERVATIONS / NOTES

OVERALL ASSESSMENT

☐ ☒ Good progress ☐ ☒ Some concerns ☐ ☒ Action needed

ACTIONS AGREED

PATHFINDER SIGNATURE

DATE SIGNED

 *Pathfinder: scan or photo this form and share with the team within 24 hours.*

Team: raise any concerns with your pathfinder within 3 working days.

This site uses anonymous analytics (Microsoft Clarity) to improve course content. No personal data is collected.

 2 min read